

1. **Participant Selection** (May 10–17) – registration, verification, screening, final selection of 50 participants
2. **Announcement of Selected Participants** (May 21) – drafting, design, executive approval, publication
3. **Event Preparation** – vendor coordination with PT ITC, logistics, participant invitations, rehearsal, executive sign-off